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WEEK ENDING SEPTEMBER 10,1993 

es on ttae OU 4 Accel.e~&?d Sc- 
An accelerated schedule to commence closureconstruction for the Solar Evaporation Ponds, OU 4 Phase 
I remediation continues to be developed. This work supports DOURFO s dispute resolution with the 
regulatory agencies regarding two IAG milestones for OU 4 (Draft Phase I RFVRI Report and Final 
Phase I RFI/RI Report . The preliminary schedule was developed under the assumption that only a 

developed for that portion of scope. Upon contingency analysis, It was determined that the schedule 
presented a proximately a 33 percent chance of success, and this level of confidence was not 

remainder of the scope was planned, including site preparation, breakdown of Building 788, and addition 
of a waste storage and treatment area. A schedule with a 90 percent chance of success was designed. 
CDH agreed to a l-week extension on the delivery date for the schedule to September 14, 1993, so this 
addiiional planning could be accomplished. 

IAG Milestone Extension Granted to OU 6 - Walnut Creek 
DOURFO granted EG&G the same 10-month extension to the OU 6 IAG milestones that was 
approved by EPA. The revised IAG Milestones for submittal of the Draft and Final RFI/RI Report are 
June 10,1994 and November 18,1994. This extension was requested due to a late start of field 
operations. 

portion of the scope o / closure would drive the schedule; therefore, the schedule could only be 

acceptable P or an agreement with the regulatory agencies. To achieve a higher degree of confidence, the 

Future 

ina Suoerfund In novatlon Techno loav Eva luatlon (SITE) Demonsttatlon Visitors Dav for a Uocom 
- 

- .  

Planned - 
On September 15,1993, the EPA and DOURFO are presenting a visitors day for an upcoming 
Superfund Innovative Technology Evaluation (SITE) demonstration. The visitors day will consist of a 
general plant tour of RFP and a viewing of the technology site accompanied by a briefing about the SITE 
demonstration technology. The EPA SITE project has highest priority in the ER Sitewide Treatability 
Program. The Colloid Polishin Filter Method (CPFM) technology will be demonstrated at RFP from 
September 13, 1993, through i! eptember 17, 1993. The purpose of the demonstration is to determine 
how effectively the CPFM technology removes certain radionuclides from groundwater. 

ER Communltv Relations Plan 
The ER Communrty Relations Plan is scheduled to be updated in December 1993. A questionnaire is 
being developed to send to 35 citizens who will compose a focus group to help revise the plan. - 
Editina of the Surface Water video has beaun. The video will be shown at the next ER Quarterfv Public 
Inforrhion meeting tentatively scheduledjor September 28, 1993. 

IAG MILESTONES THROUGH FISCAL YEAR 1994 

P - 
Status 
Extension denied/ 
Delinquent 

Milestone Desc riDtioq toEPA/CDH 
Submit Draft Phase II RFI/RI Report 12Mar93 

w 
2 

4 Submit Draft Phase I RFI/RI Report 21 May93 Extended to 14 Sep 93 
2 Submit Final Treatability Test Report 13Jul 93 Extended to 8 Sep 93 
3 Submit Draft Phase I RFI/RI Report 16 Jul 93 Extended to 14 Feb 94 
6 Submit Draft Phase I RWRI Report. 04 Aug 93 Extension request 

2 Submit Final Phase II RFI/RI Report 09 Aug 93 Extension denied/ 
submitted 

Delinquent 
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Submit Draft Phase I RFVRl Report 
Submit Final Phase I RFI/RI Report 
Submit Draft CMSlFS Re rt 

Submit Draft Phase 1 RFVRI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Proposed Plan 

Submit Final Proposed Plan 

Submit Final Phase I RFI/RI Report 

Submit Draft CMS/FS Report 
Submit Draft Phase I RFVRI Report 
Submit Final Phase 1 RFI/RI Report 
Submit Draft Phase I RFVRI Report 
Submit Draft Phase I Proposed IMARA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Drzft Phase II Work Plan 
Submit Final Phase I RFVRl Report 
Submit Draft Responsiveness Summary 
Submh Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFVRI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase II RFVRI Work Plan 
Subm$.Final Phase I RFI/RI Report 
Submit Final Phase I1 RFI/RI Work Plan 
Submit Draft Phase I RFI/RI Report 

Submit Final Phase I l l  RF/RI p" Report 
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18Od 93 
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11 Apr94 
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01 Aug94 
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Extended to 14 Feb 94 

Extended to 15 Nov 93 

Extended to 21 Oct 94 
Extension request 

submitted 
Extension request 
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Extended to 11 Feb 94 
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*Behind original IAG schedule; extension required. 
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